
Pre-ASP August 21, 2002
ASP September 26, 2002
Strategy Approved November 15, 2002

Release FRFP January 13, 2003
Receive Volume V February 12, 2003
PRAG Evaluation February 12, 2003 to April 14, 2003
Receive Volumes I - IV February 27, 2003
Proposal Evaluation February 27, 2003 to April 14, 2003
Competitive Range Briefing April 14, 2003
Debriefing April 21, 2003
Evaluation Notice Issues/Responses/Review April 14, 2003 to May 19, 2003
Clearance May 23, 2003
Final Proposal Revision May 28, 2003
Award June 4, 2003
Debriefing June 11, 2003

Transition July 7, 2003 to September 30, 2003
Contract October 1, 2003 to September 30, 2004
Option 1 October 1, 2004 to September 30, 2005
Option 2 October 1, 2005 to September 30, 2006
Option 3 October 1, 2006 to September 30, 2007
Option 4 October 1, 2007 to September 30, 2008
End Contract September 30, 2008 to September 30, 2008
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